WP	Task		Milestone	2022		2023			2024
				May Jun Jul Aug Sep Oct Nov Dec Jan Feb	Mar Apr May Jun J	ıl Aug	Sep Oct	Nov De	c Jan Feb
WP1	Medv	vise.ai platform setup with SNELCAS (1 month)							
	1.1	Tailoring medwise.ai for SNELCAS / Long Covid use case (1 month)	Documents & sources provided, initial demo with selected sources, platform setup						
	1.2	Initial onboarding workshop for SNELCAS users (1 month)	Successful onboarding of SNELCAS users						
	1.3	Product development and improvements based on feedback (1 month)	Method to capture GP practice data and S1 integration completed						
	1.4	Admin user onboarding (1 month)	Training workshop completed for admin users						
	1.5	Final testing and preparation for deployment to GP practices (1 month)	First user testing passed with SNECLAS users						
WP2	Medv	vise.ai piloting with 3 GP practices (2 months)							
	2.1	Preparing comms for launch of platform with 3 pilot GP practices (1 month)	User feedback collected, further improvement on information sources needed or workflow integration						
	2.2	Better integration with workflow (2 months)	Embedding medwise.ai link as desktop shortcut						
	2.3	Tech development and product improvement based on feedback (1 month)	Bug fixes, product improvements and additional content based on user feedback						
WP3	Syste	em-wide launch and evaluation (12 months)							
	3.1	Finalise evaluation plan (1 month)	Evaluation plan finalised						
	3.2	Comms to GPs and on social media channels to raise awareness (2 months)	Comms and outreach completed						
	3.3	Rollout to GP practices / Ipswich and East Suffolk (1 month)	Rollout to IES completed						
	3.4	Rollout to GP practices / North East Essex and West Suffolk (1 month)	Rollout to NE Essex and W Suffolk completed						
	3.5	Evaluation of medwise.ai (6 months)	Evaluation completed						
	3.6	Interim report (1 month)	Interim report completed						
	3.7	Final report (1 month)	Final report completed						
	3.8	Communications and PR (1 month)	News release on evaluation results within ICS region						
WP4	Syste	em-wide continuous deployment (11 months)							
	4.1	Continuos deployment and improvement of the medwise.ai platform (11 months)	Continous improvement based on feedback						
	4.2	Identify opportunities to spread adoption to other ICSs through AHSN network based on evaluation data (11 months)	Engage with AHSN network to increase adoption of platform in other geographic regions and disease areas						
WP5	Proje	ct Management							
	5.1	Project Management	Deliverables and milestones achieved, technical support provided where needed						